

ID	Task Name	Duration	Start	Finish	Predecessors
1	**EazeTuition System Project**	**178 days**	**Tue 4/1/25**	**Fri 11/28/25**	
2	**Project I**	**96 days**	**Tue 4/1/25**	**Sat 8/9/25**	
3	**Project Planning**	**32 days**	**Tue 4/1/25**	**Wed 5/14/25**	
4	Proposal	15 days	Tue 4/1/25	Mon 4/21/25	
5	**Introduction**	**7 days**	**Tue 4/22/25**	**Wed 4/30/25**	**4**
6	Define Objective	1 day	Tue 4/22/25	Tue 4/22/25	4
7	Identify probnlem and proposed solution	2 days	Wed 4/23/25	Thu 4/24/25	6
8	Identify benefits and contributions	1 day	Fri 4/25/25	Fri 4/25/25	7
9	Design projects plan	2 days	Mon 4/28/25	Tue 4/29/25	8
10	Design module hierarchy chart	1 day	Wed 4/30/25	Wed 4/30/25	9
11	**Project background and related work**	**3 days**	**Thu 5/1/25**	**Mon 5/5/25**	**10**
12	Identify target users background	1 day	Thu 5/1/25	Thu 5/1/25	10
13	Project background	2 days	Fri 5/2/25	Mon 5/5/25	12
14	**Technology research and analysis**	**5 days**	**Tue 5/6/25**	**Mon 5/12/25**	**13**
15	Literature review	2 days	Tue 5/6/25	Wed 5/7/25	13
16	Feasibility study	1 day	Thu 5/8/25	Thu 5/8/25	15
17	Hardware and API research	2 days	Fri 5/9/25	Mon 5/12/25	16
18	Project planning review	2 days	Tue 5/13/25	Wed 5/14/25	17
19	**Requirement Analysis**	**14 days**	**Thu 5/15/25**	**Tue 6/3/25**	
20	Identify methodolgy	2 days	Thu 5/15/25	Fri 5/16/25	18
21	Identiffy software process model	1 day	Mon 5/19/25	Mon 5/19/25	20
22	Requirements gathering	2 days	Tue 5/20/25	Wed 5/21/25	21
23	**Requirement analysis**	**3 days**	**Thu 5/22/25**	**Mon 5/26/25**	
24	Use case diagram	2 days	Thu 5/22/25	Fri 5/23/25	22
25	Use case description	1 day	Mon 5/26/25	Mon 5/26/25	24
26	**System requirments specification**	**2 days**	**Tue 5/27/25**	**Wed 5/28/25**	
27	Identify functional and non-functional requirements	2 days	Tue 5/27/25	Wed 5/28/25	25
28	Development platform analysis	2 days	Thu 5/29/25	Fri 5/30/25	27
29	Requirement analysis review	2 days	Mon 6/2/25	Tue 6/3/25	28
30	**Design**	**49 days**	**Wed 6/4/25**	**Fri 8/8/25**	
31	System designs	8 days	Wed 6/4/25	Fri 6/13/25	29
32	User interface design	15 days	Mon 6/16/25	Fri 7/4/25	31
33	**Data design**	**5 days**	**Mon 7/7/25**	**Fri 7/11/25**	
34	ERD diagram design	3 days	Mon 7/7/25	Wed 7/9/25	32
35	Database design	2 days	Thu 7/10/25	Fri 7/11/25	34
36	Report design	7 days	Sat 7/12/25	Mon 7/21/25	35
37	**Process design**	**4 days**	**Tue 7/22/25**	**Fri 7/25/25**	
38	Flowchart	4 days	Tue 7/22/25	Fri 7/25/25	36
39	Software architecture design	5 days	Mon 7/28/25	Fri 8/1/25	38
40	Design review	5 days	Mon 8/4/25	Fri 8/8/25	39



Project: Project1
Date: Sat 6/28/25

Task	Project Summary	Manual Task	Start-only	Deadline
Split	Inactive Task	Duration-only	Finish-only	Progress
Milestone	Inactive Milestone	Manual Summary Rollup	External Tasks	Manual Progress
Summary	Inactive Summary	Manual Summary	External Milestone	

ID	Task Name	Duration	Start	Finish	Predecessors
41	Project I submission	1 day	Sat 8/9/25	Sat 8/9/25	40
42	**Project II**	**82 days**	**Mon 8/11/25**	**Fri 11/28/25**	41
43	**Build 1**	**30 days**	**Mon 8/11/25**	**Fri 9/19/25**	
44	**Design and Development**	**27 days**	**Mon 8/11/25**	**Tue 9/16/25**	
45	Subject Module	7 days	Mon 8/11/25	Tue 8/19/25	41
46	User and Admin Module	7 days	Mon 8/11/25	Tue 8/19/25	41
47	Class Schedule Module	20 days	Wed 8/20/25	Tue 9/16/25	45
48	**Testing**	**23 days**	**Wed 8/20/25**	**Fri 9/19/25**	
49	Unit Testing	3 days	Wed 8/20/25	Fri 8/22/25	45
50	Integration Testing	3 days	Wed 9/17/25	Fri 9/19/25	47
51	**Build 2**	**20 days**	**Mon 9/22/25**	**Wed 10/15/25**	
52	**Design and Development**	**20 days**	**Mon 9/22/25**	**Wed 10/15/25**	
53	Other Service Module	7 days	Mon 9/22/25	Sun 9/28/25	43
54	Homework Module	20 days	Mon 9/22/25	Wed 10/15/25	43
55	Payment Module	7 days	Mon 9/29/25	Tue 10/7/25	53
56	**Testing**	**3 days**	**Mon 9/29/25**	**Wed 10/1/25**	
57	Unit Testing	3 days	Mon 9/29/25	Wed 10/1/25	53
58	Integration Testing	2 days	Mon 9/29/25	Tue 9/30/25	53
59	**Build 3**	**20 days**	**Thu 10/16/25**	**Wed 11/12/25**	
60	**Design and Development**	**20 days**	**Thu 10/16/25**	**Wed 11/12/25**	
61	Attendance Module	7 days	Thu 10/16/25	Fri 10/24/25	51
62	Progress & Evaluation	20 days	Thu 10/16/25	Wed 11/12/25	51
63	**Testing**	**3 days**	**Mon 10/27/25**	**Wed 10/29/25**	
64	Unit Testing	3 days	Mon 10/27/25	Wed 10/29/25	61
65	Integration Testing	2 days	Mon 10/27/25	Tue 10/28/25	61
66	**Build 4**	**10 days**	**Thu 11/13/25**	**Wed 11/26/25**	
67	**Design and Development**	**7 days**	**Thu 11/13/25**	**Fri 11/21/25**	
68	Announcement Module	7 days	Thu 11/13/25	Fri 11/21/25	59
69	Chat Module	7 days	Thu 11/13/25	Fri 11/21/25	59
70	**Testing**	**3 days**	**Mon 11/24/25**	**Wed 11/26/25**	
71	Unit Testing	3 days	Mon 11/24/25	Wed 11/26/25	68
72	Integration Testing	2 days	Mon 11/24/25	Tue 11/25/25	68
73	System review with supervisor	0 days	Wed 11/26/25	Wed 11/26/25	66
74	Final System testing with supervisor and moderator	0 days	Wed 11/26/25	Wed 11/26/25	66
75	Submission of draft FYP Report	1 day	Thu 11/27/25	Thu 11/27/25	66
76	Submission of final FYP Report	1 day	Fri 11/28/25	Fri 11/28/25	75



Project: Project1
Date: Sat 6/28/25

Task	Project Summary	Manual Task	Start-only	Deadline	
Split	Inactive Task	Duration-only	Finish-only	Progress	
Milestone	Inactive Milestone	Manual Summary Rollup	External Tasks	Manual Progress	
Summary	Inactive Summary	Manual Summary	External Milestone		